COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/28/2009

ESTIMATE SUMMARY 15:07:14
CONTID: C17174 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 17174-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 40.0 DAYS TIME ALLOW: 10/1/207 FIXED COMPLETION DAT
SH 13 COUNTY ROAD 60 NORTH PERCENT TIME: 9.05 ORIG TIME ALLOW: 10/1/201 FIXED COMPLETION DAT
PROJECT NO: ES3 0131-055
SH 13 COUNTY ROAD 60 NORTH
NAME OF ROAD: 013a
PROJECT COUNTIES: RIO BLANCO
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/25/2009 DATE TIME STARTED 07/17/2009
556 STRUTHERS AVENUE DATE LET 06/11/2009 DATE WORK BEGAN 08/03/2009
DATE AWARDED 07/06/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/17/2009 DATE ACCEPTED
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 07/17/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 8,606,995.83 PARTICIPATING $ 117,396.33 $ 117,396.33
AWARD PROJECT AMT: $  7,873,145.83 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 1.36% TOTAL EARNINGS 117,396.33 117,396.33
FUNDS AVAILABLE: $ 8,489,599.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 117,396.33 117,396.33
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,521.89 -3,521.89
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 113,874.44 113,874.44
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 113,874.44 113,874.44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 113,874.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17174-BID ESTIMATE RUN 08/28/2009
PROJECT: ES3 0131-055 ESTIMATE NO: 0001 15:07:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 0.000
LS 0.000 0.00
12,000.00000 0.000 0.00
0010 202-00033 *REMOVAL OF PIPE 31.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0015 202-00090 *REMOVAL OF DELINEATOR 112.000 0.000
EACH 0.000 0.00
5.30000 0.000 0.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,602.000 0.000
sy 0.000 0.00
6.00000 0.000 0.00
0025 202-00810 *REMOVAL OF GROUND SIGN 18.000 0.000
EACH 0.000 0.00
37.00000 0.000 0.00
0030 202-01000 *REMOVAL OF FENCE 43,241.000 0.000
LF 1,335.000 440.55
0.33000 1,335.000 440.55
0035 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 113,862.000 0.000
cY 5,950.000 34,212.50
5.75000 5,950.000 34,212.50
0040 203-00100 MUCK EXCAVATION 3,000.000 0.000
(4 0.000 0.00
8.00000 0.000 0.00
0045 203-01100 PROOF ROLLING 100.000 0.000
HOUR 0.000 0.00
98.00000 0.000 0.00
0050 203-01500 BLADING 150.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0055 203-01550 DOZING 150.000 0.000
HOUR 0.000 0.00

140.00000 0.000 0.00
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PCN: 17174-BID ESTIMATE RUN 08/28/2009
PROJECT: ES3 0131-055 ESTIMATE NO: 0001 15:07:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01597 POTHOLING 20.000 0.000
HOUR 0.000 0.00
240.00000 0.000 0.00
0065 206-00000 STRUCTURE EXCAVATION 2,312.000 0.000
cY 0.000 0.00
21.00000 0.000 0.00
0070 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,731.000 0.000
cy 0.000 0.00
28.00000 0.000 0.00
0075 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,980.000 0.000
cY 0.000 0.00
32.00000 0.000 0.00
0080 208-00002 *EROSION LOG (12 INCH) 23,817.000 0.000
LF 0.000 0.00
2.65000 0.000 0.00
0085 208-00040 CHECK DAM 147.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0090 208-00045 *CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 0.000 0.00
370.00000 0.000 0.00
0095 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 4.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0100 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 200.000 0.000
HOUR 0.000 0.00
37.00000 0.000 0.00
0105 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 100.000 0.000
HOUR 0.000 0.00
64.00000 0.000 0.00
0110 208-00205 *EROSTION CONTROL SUPERVISOR 430.000 0.000
HOUR 0.000 0.00

34.00000 0.000 0.00
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PCN: 17174-BID ESTIMATE RUN 08/28/2009
PROJECT: ES3 0131-055 ESTIMATE NO: 0001 15:07:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 31,000.000 0.000
GAL 0.000 0.00
1.00000 0.000 0.00
0120 210-00010 *RESET MAILBOX STRUCTURE 4.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0125 210-01011 *RESET GATE 3.000 0.000
EACH 0.000 0.00
582.00000 0.000 0.00
0130 212-00006 *SEEDING (NATIVE) 32.000 0.000
ACRE 0.000 0.00
270.00000 0.000 0.00
0135 212-00009 *SEEDING (TEMPORARY) 5.000 0.000
ACRE 0.000 0.00
1,950.00000 0.000 0.00
0140 212-00028 *SEEDING (WETLANDS) 0.110 0.000
ACRE 0.000 0.00
21,150.00000 0.000 0.00
0145 212-00032 *SOIL CONDITIONING 32.000 0.000
ACRE 0.000 0.00
750.00000 0.000 0.00
0150 213-00002 *MULCHING (WEED FREE HAY) 32.000 0.000
ACRE 0.000 0.00
520.00000 0.000 0.00
0155 213-00061 *MULCH TACKIFIER 6,400.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0160 214-00310 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 30.000 0.000
EACH 0.000 0.00
37.00000 0.000 0.00
0165 214-00901 *PERENNIALS (TUBELING) 450.000 0.000
EACH 0.000 0.00
4.00000 0.000 0.00
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PCN: 17174-BID ESTIMATE RUN 08/28/2009
PROJECT: ES3 0131-055 ESTIMATE NO: 0001 15:07:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 40,361.000 0.000
sy 0.000 0.00
1.35000 0.000 0.00
0175 304-01000 AGGREGATE BASE COURSE (CLASS 1) 86,670.000 0.000
TON 0.000 0.00
14.50000 0.000 0.00
0180 304-06000 AGGREGATE BASE COURSE (CLASS 6) 39,717.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
0185 310-00608 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 52,746.000 0.000
(0-8")
sY 0.000 0.00
1.80000 0.000 0.00
0190 310-00610 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 5,861.000 0.000
(8-12")
sy 0.000 0.00
2.25000 0.000 0.00
0195 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
180.00000 0.000 0.00
0200 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 34,267.000 0.000
TON 0.000 0.00
36.00000 0.000 0.00
0205 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 738.000 0.000
TON 0.000 0.00
720.00000 0.000 0.00
0210 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,388.000 0.000
TON 0.000 0.00
450.00000 0.000 0.00
0215 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 19,297.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0220 420-00133 GEOTEXTILE (SEPARATOR) (CLASS 2) 2,000.000 0.000
sy 0.000 0.00

2.10000 0.000 0.00
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PCN: 17174-BID ESTIMATE RUN 08/28/2009
PROJECT: ES3 0131-055 ESTIMATE NO: 0001 15:07:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 504-04410 *BLOCK FACING 6,879.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
0230 504-06100 *GROUND NAILED WALL 2,750.000 0.000
SF 0.000 0.00
43.80000 0.000 0.00
0235 506-00030 *GROUTED RIPRAP 57.000 0.000
cy 0.000 0.00
212.00000 0.000 0.00
0240 506-00218 *RIPRAP (18 INCH) 32.000 0.000
cY 0.000 0.00
80.00000 0.000 0.00
0245 506-01020 GEOGRID REINFORCEMENT 5,000.000 0.000
sy 0.000 0.00
5.00000 0.000 0.00
0250 507-00000 *CONCRETE SLOPE AND DITCH PAVING 178.000 0.000
cY 0.000 0.00
396.00000 0.000 0.00
0255 518-00106 *WATERSTOP (6 INCH) 26.400 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0260 601-01050 *CONCRETE CLASS B (WALL) 40.600 0.000
cY 0.000 0.00
230.00000 0.000 0.00
0265 601-03000 *CONCRETE CLASS D 27.000 0.000
cy 0.000 0.00
990.00000 0.000 0.00
0270 601-03050 *CONCRETE CLASS D (WALL) 50.900 0.000
cY 0.000 0.00
1,000.00000 0.000 0.00
0275 602-00000 *REINFORCING STEEL 850.000 0.000
1B 0.000 0.00

2.50000 0.000 0.00
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PCN: 17174-BID ESTIMATE RUN 08/28/2009
PROJECT: ES3 0131-055 ESTIMATE NO: 0001 15:07:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 602-00020 *REINFORCING STEEL (EPOXY COATED) 7,180.000 0.000
LB 0.000 0.00
1.75000 0.000 0.00
0285 603-10180 *18 INCH CORRUGATED STEEL PIPE 300.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0290 603-10240 *24 INCH CORRUGATED STEEL PIPE 1,639.000 0.000
LF 0.000 0.00
49.70000 0.000 0.00
0295 603-10360 *36 INCH CORRUGATED STEEL PIPE 181.000 0.000
LF 0.000 0.00
61.50000 0.000 0.00
0300 603-10480 *48 INCH CORRUGATED STEEL PIPE 337.000 0.000
LF 0.000 0.00
82.50000 0.000 0.00
0305 603-10600 *60 INCH CORRUGATED STEEL PIPE 118.000 0.000
LF 0.000 0.00
127.00000 0.000 0.00
0310 603-10840 *84 INCH CORRUGATED STEEL PIPE 109.000 0.000
LF 0.000 0.00
185.00000 0.000 0.00
0315 603-10960 *96 INCH CORRUGATED STEEL PIPE 222.000 0.000
LF 0.000 0.00
255.00000 0.000 0.00
0320 603-30018 *18 INCH STEEL END SECTION 14.000 0.000
EACH 0.000 0.00
122.00000 0.000 0.00
0325 603-30024 *24 INCH STEEL END SECTION 33.000 0.000
EACH 0.000 0.00
185.00000 0.000 0.00
0330 603-30036 *36 INCH STEEL END SECTION 4.000 0.000
EACH 0.000 0.00

530.00000 0.000 0.00
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PCN: 17174-BID ESTIMATE RUN 08/28/2009
PROJECT: ES3 0131-055 ESTIMATE NO: 0001 15:07:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 604-00305 *INLET TYPE C (5 FOOT) 2.000 0.000
EACH 0.000 0.00
3,100.00000 0.000 0.00
0340 604-00310 *INLET TYPE C (10 FOOT) 2.000 0.000
EACH 0.000 0.00
4,500.00000 0.000 0.00
0345 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,255.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0350 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 3,615.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0355 606-01370 *TRANSITION TYPE 3G 14.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0360 606-01385 *TRANSITION TYPE 3J 2.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0365 606-01390 *END ANCHORAGE TYPE 3K 2.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0370 606-02005 *END ANCHORAGE (FLARED) 35.000 0.000
EACH 0.000 0.00
1,425.00000 0.000 0.00
0375 607-00005 *END POST 25.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0380 607-00010 *CORNER AND LINE BRACE POST 37.000 0.000
EACH 0.000 0.00
435.00000 0.000 0.00
0385 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 31,875.000 0.000
LF 0.000 0.00

1.53000 0.000 0.00
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PCN: 17174-BID ESTIMATE RUN 08/28/2009
PROJECT: ES3 0131-055 ESTIMATE NO: 0001 15:07:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 3,485.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0395 607-11525 *FENCE (PLASTIC) 1,000.000 0.000
LF 0.000 0.00
1.60000 0.000 0.00
0400 607-11530 *FENCE (SPECIAL) 7,963.000 0.000
LF 0.000 0.00
4.10000 0.000 0.00
0405 607-60120 *20 FOOT GATE 8.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
0410 607-60220 *20 FOOT GATE SINGLE (CHAIN LINK) 5.000 0.000
EACH 0.000 0.00
715.00000 0.000 0.00
0415 611-00020 20 FOOT CATTLE GUARD 2.000 0.000
EACH 0.000 0.00
9,500.00000 0.000 0.00
0420 612-00001 *DELINEATOR (TYPE I) 92.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0425 612-00002 *DELINEATOR (TYPE II) 8.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0430 612-00003 *DELINEATOR (TYPE III) 48.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0435 614-00011 *SIGN PANEL (CLASS I) 79.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0440 614-00012 *SIGN PANEL (CLASS II) 94.000 0.000
SF 0.000 0.00

18.00000 0.000 0.00
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PCN: 17174-BID ESTIMATE RUN 08/28/2009
PROJECT: ES3 0131-055 ESTIMATE NO: 0001 15:07:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 3.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0450 614-01573 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 13.000 0.000
SLIPBASE
EACH 0.000 0.00
270.00000 0.000 0.00
0455 614-80385 RUMBLE STRIP 37,276.000 0.000
LF 0.000 0.00
0.25000 0.000 0.00
0460 617-03000 *DETOUR CULVERT PIPE 1.000 0.000
LS 1.000 16,000.00
16,000.00000 1.000 16,000.00
0465 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.230 11,040.00
48,000.00000 0.230 11,040.00
0470 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
220,000.00000 0.000 0.00
0475 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.100 430.00
4,300.00000 0.100 430.00
0480 627-00005 *EPOXY PAVEMENT MARKING 263.000 0.000
GAL 0.000 0.00
62.00000 0.000 0.00
0485 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 789.000 0.000
GAL 0.000 0.00
31.00000 0.000 0.00
0490 629-01001 SURVEY MONUMENT (TYPE 1) 83.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0495 630-00000 *FLAGGING 6,000.000 0.000
HOUR 242.900 5,404.53

22.25000 242.900 5,404.53
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PROJECT : ES3 0131-055 ESTIMATE NO: 0001 15:07:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0500 630-00007 *TRAFFIC CONTROL INSPECTION 75.000 0.000
DAY 5.000 520.00
104.00000 5.000 520.00
0505 630-00012 *TRAFFIC CONTROL MANAGEMENT 165.000 0.000
DAY 13.000 6,864.00
528.00000 13.000 6,864.00
0510 630-80001 *FLASHING BEACON (PORTABLE) 6.000 0.000
EACH 1.000 634.00
634.00000 1.000 634.00
0515 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
212.00000 0.000 0.00
0520 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 43.000 0.000
EACH 9.000 288.00
32.00000 9.000 288.00
0525 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 0.000
EACH 12.000 384.00
32.00000 12.000 384.00
0530 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0535 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 174.500 0.000
SF 46.000 598.00
13.00000 46.000 598.00
0540 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 0.000 0.00
9,200.00000 0.000 0.00
0545 630-80360 *DRUM CHANNELIZING DEVICE 300.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0550 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
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0555 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 30.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0560 630-80370 CONCRETE BARRIER (TEMPORARY) 2,000.000 0.000
LF 0.000 0.00
36.00000 0.000 0.00
0565 630-80380 *TRAFFIC CONE 150.000 0.000
EACH 31.500 330.75
10.50000 31.500 330.75
0570 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
0575 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70016 F/A FUEL COST ADJUSTMENT 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 53,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 285,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0605 700-70023 F/A ON-THE-JOB TRAINEE 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0610 700-70025 F/A QUALITY INCENTIVE PAYMENT 146,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70028 F/A ESB PROGRAM 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT § 8,561,495.83 § 77,146.33 % 77,146.33
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0620 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 21,000.00
21,000.00000 1.000 21,000.00
0625 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.750 15,750.00
21,000.00000 0.750 15,750.00
0630 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 3,500.00
3,500.00000 1.000 3,500.00
CAT 0400 CURRENT AMT § 45,500.00 $ 40,250.00 % 40,250.00
PROJECT TOTAL CURRENT AMT $ 8,606,995.83 $ 117,396.33 % 117,396.33



